

Finding Discipline in an Agile Acquisition Process

Tricia Oberndorf
Mary Ann Lapham
Michael Bandor
Charles “Bud” Hammons

Software Engineering Institute
Carnegie Mellon University
Pittsburgh, PA 15213

18 May 2011



Software Engineering Institute

Carnegie Mellon

© 2011 Carnegie Mellon University

Report Documentation Page				Form Approved OMB No. 0704-0188	
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE 18 MAY 2011		2. REPORT TYPE		3. DATES COVERED 00-00-2011 to 00-00-2011	
4. TITLE AND SUBTITLE Finding Discipline in an Agile Acquisition Process				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Carnegie Mellon University,Software Engineering Institute,Pittsburgh,PA,15213				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution unlimited					
13. SUPPLEMENTARY NOTES Presented at the 23rd Systems and Software Technology Conference (SSTC), 16-19 May 2011, Salt Lake City, UT. Sponsored in part by the USAF. U.S. Government or Federal Rights License					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT Same as Report (SAR)	18. NUMBER OF PAGES 24	19a. NAME OF RESPONSIBLE PERSON
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified			

Outline

The Question

On “Rigor”

A New IT Acquisition Process

Discipline in the Existing Process

Discipline in the New IT Acquisition Process

Recommendations



The Question:

How can rigor be accomplished within DoD's new IT Acquisition Process?

- In particular: how can the new IT Acquisition Process maintain rigor similar to that found in today's traditional approach while still achieving the objectives of a more flexible, responsive process?



Rigor – What Do We Really Want?

Rigor:

1a (1) : harsh inflexibility in opinion, temper, or judgment : severity
(2) : the quality of being unyielding or inflexible : strictness

...

b : an act or instance of strictness, severity, or cruelty

2 : a condition that makes life difficult, challenging, or uncomfortable;

3 : strict precision : exactness <logical rigor>

4a obsolete : rigidity, stiffness

b : rigidness or torpor of organs or tissue that prevents response to stimuli

c : rigor mortis



Discipline, not Rigor

Discipline:

1 : punishment

2 : a field of study

3 : training that corrects, molds, or perfects the mental faculties or moral character

4 : a rule or system of rules governing conduct or activity


5 a : control gained by enforcing obedience or order

b : orderly or prescribed conduct or pattern of behavior

c : self-control



Defense Acquisition Business Process



Observations about Today's Process

Frequent underlying problems in programs using this model include


- lengthy gestation periods
- management of requirements
- failures in acceptance tests

Significant duration of typical program leads to heavy dependence on documentation to maintain “corporate memory.”

***The undesirable side effects of early decisions,
both technical and non-technical,
only become visible years later,
usually during integration and test***



DSB Report: New Acquisition Process for IT



Tenets of a New IT Acquisition Process

Some key features of the new IT acquisition process:

- frequent, usable releases of capability
 - early, successive prototyping to support an evolutionary approach
 - deliver early and often
 - incremental and iterative development and testing
 - executable and testable product
- early and continual involvement of the user
- rationalized requirements
- modular, open systems approach with standard interfaces
- knowledgeable and experienced IT workforce
- flexible, tailored processes



Features of Today's Discipline

External scrutiny by decision makers

- mandated decision events (Milestones A, B, C, ...)

Operational expectations documented in the Initial Capabilities Document (ICD) and Capabilities Development Document (CDD) artifacts

- informal English language specifications

Numerous *plans* to document both business and technical approaches

- by program offices and contractors
- from management of technology to deployment

Documentation of *processes with compliance audits*

- ensuring that processes are followed

Financial *performance reported against plan* (earned value)

Identification and management of *risks*



Key Elements of Today's Process

Requirements: key artifacts used to

- govern development
- form the basis of major reviews
- orchestrate product evaluation, user acceptance, sell-off

Systems engineering documentation:


- Subject Matter Experts (SMEs) at various levels
 - act in part as advocates for their *perception* of user expectations
- users sporadically involved (e.g., attend reviews) until field trials and acceptance testing

Reviews:


- progressively more detailed evaluations of information about product(s)
- synchronized with major decision points to provide basis for decision makers to appropriately intervene to influence development.



Model of As-Is Discipline



Discipline in the New IT Acquisition Process



Highlighted Differences

- The content of the information flows
- Deltas include
 - familiar items (deviations from plans and requirements)
 - use cases deferred to future iterations/releases, based on experience in a given iteration/release
- Demonstrations and formal Releases provide feedback
- Use cases:
 - take the place of functional requirements
 - give actionable specification of behavior as well as the context
 - provide direct mapping to testing and evaluation

The central role formerly served by requirements is replaced by the *Operational Architecture*.



The Operational Architecture

A structured representation of:

- doctrine, tactics, and CONOPS
- the set of use cases that formally characterize behavior of the envisioned system in operational terms
- quality attributes that characterize performance and other system-level characteristics of the envisioned system
 - beyond the functions the system will perform, e.g., security, reliability
- the range of technology to be employed
- constraints such as mandated standards

Evolves

- through the information and experience gained in each iteration
- across multiple releases
- becomes the living information about the system context



Discipline in the New IT Acquisition Process₁

External scrutiny by decision makers at mandated decision events as well as the end of iterations and releases

- short duration of iterations and releases provides feedback to decision makers on choices they personally made, enabling corrective actions

Operational expectations:

- well-formed use cases more detailed than typical CDDs
 - retains context and fine points influencing the behavior
 - more likely to be directly usable by development team
- Operational Architecture more actionable explication of user expectations, constraints, quality attributes

Plans and compliance audits

- frequent sprints of much shorter duration require less elaborate plans
- compliance audits replaced by regular delivery of executable capability



Discipline in the New IT Acquisition Process₂

PLUS

Personnel

- time-constrained iterations force personnel from all disciplines/roles to work together repeatedly
 - amplifies experience in executing all parts of development cycle together, from up-front systems analysis to test, integration, and deployment

Deltas

- use case deferrals, shortfalls, test deficiencies are in domain-relevant language of end users and decisions makers
 - avoids translation from technical to domain terminology



Bottom Line

When we speak of discipline, we are advocating the creation of a more disciplined mechanism (structures + processes) to:

- describe user expectations
- enhance communications between user and acquisition/developer communities
- acknowledge there is of necessity an evolving understanding of what is operationally required

❖ *The Operational Architecture is the key set of artifacts that document the results of the employment of this mechanism.*

❖ *The processes and mechanisms establish the ongoing interaction among players in the user and acquiring organizations.*



Recommendations

- Conduct effort to take this approach down to the next level of detail
- Make some additions to the proposed process:
 - Begin each iteration with an architecture segment
 - Assess architecture and potential extensions/revisions
 - Begin each release cycle with a reassessment of the business case
 - Capture what has changed in system context and environment
- Revise the culture
 - Organizational structure, rewards systems, communication style, decision-making style, staffing model (roles, team make-ups, etc.)
- Look for personnel with special traits
 - Self-starters, team players, multiple roles, communicators, adaptable
- Institute new training
 - Assists with culture change
- Resolve issues in customer interaction
 - Access to true end users is an essential element of the new process



QUESTIONS ?



Contact Information

Mary Ann Lapham

Senior Member of Tech Staff
Acquisition Support Program
412-268-5498
mlapham@sei.cmu.edu

U.S. Mail

Software Engineering Institute
Customer Relations
4500 Fifth Avenue
Pittsburgh, PA 15213-2612
USA

Tricia Oberndorf

Senior Member of Tech Staff
Acquisition Support Program
412-973-3459
po@sei.cmu.edu

Web

www.sei.cmu.edu



NO WARRANTY

THIS CARNEGIE MELLON UNIVERSITY AND SOFTWARE ENGINEERING INSTITUTE MATERIAL IS FURNISHED ON AN "AS-IS" BASIS. CARNEGIE MELLON UNIVERSITY MAKES NO WARRANTIES OF ANY KIND, EITHER EXPRESSED OR IMPLIED, AS TO ANY MATTER INCLUDING, BUT NOT LIMITED TO, WARRANTY OF FITNESS FOR PURPOSE OR MERCHANTABILITY, EXCLUSIVITY, OR RESULTS OBTAINED FROM USE OF THE MATERIAL. CARNEGIE MELLON UNIVERSITY DOES NOT MAKE ANY WARRANTY OF ANY KIND WITH RESPECT TO FREEDOM FROM PATENT, TRADEMARK, OR COPYRIGHT INFRINGEMENT.

Use of any trademarks in this presentation is not intended in any way to infringe on the rights of the trademark holder.

This Presentation may be reproduced in its entirety, without modification, and freely distributed in written or electronic form without requesting formal permission. Permission is required for any other use. Requests for permission should be directed to the Software Engineering Institute at permission@sei.cmu.edu.

This work was created in the performance of Federal Government Contract Number FA8721-05-C-0003 with Carnegie Mellon University for the operation of the Software Engineering Institute, a federally funded research and development center. The Government of the United States has a royalty-free government-purpose license to use, duplicate, or disclose the work, in whole or in part and in any manner, and to have or permit others to do so, for government purposes pursuant to the copyright license under the clause at 252.227-7013.



Acronyms

CDD: capabilities development document

CDR: critical design review

COCOMS: combatant commanders

CONOPS: concept of operations

DAU: Defense Acquisition University

DSB: Defense Science Board

DoD: Department of Defense

DT: developmental test

EVMS: earned value management system

FOC: full operational capability

FRP: full rate production

ICD: initial capability document

IOC: initial operational capability

IOT&E: operational test and evaluation

IPT: integrated product team

IT: information technology

KPP: key performance parameter

LRIP: low rate initial production

OT: operational test

PDR: preliminary design review

PMO: program management office

SME: subject matter expert

TRD: technical requirements document

